NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TOTAL COST

Mechanical Wetlands Total Cost (No Discount
Calendar| Cost | Project Hydraulic Dredging Construct Remediation Escalation, 0% | Total Cost with Factor (for | Net Present
Year Year Year Fixed Costs | Dredging Costs Costs T&D Costs LHCC Costs Other Costs Discount) 3.5% Escalation Funding 2.7%) Value at 2.7%
2010 0 1{$ 5791427 [$ -1 $ -1 $ -|$ 7243171 ($ -1$ 481,248 [$ 13515846 [$ 13,515,846 | $ 15,000,000 1.0000{ $ 13,515,846
2011 1 2|$ 5791427 |$% -1 $ -1 $ -|$ 7243171 $ -1$ 3213675|% 16,248273 [$ 16,816,963 | $ 15,525,000 0.9737| $ 15,821,103
2012 2 3|$ 5791427 |$% -1 $ -1 $ -|$ 7243171 $ -1$ 1,090,318 [$ 14,124916 [$ 15,130,963 | $ 16,068,375 0.9481| $ 13,391,986
2013 3 4|$ 5,791,427 |$ -1 $ -1 $ - $ -1$ 8600068 |$ 14,391,495 |$ 15,956,108 | $ 16,630,768 0.9232| $ 13,286,010
2014 4 5/$ 5,791,427 |$% -1 $ -1 $ - $ -|1$ 8362939 $ 14,154,365 [$ 16,242,460 | $ 17,212,845 0.8989| $ 12,723,560
2015 5 6/$ 9,213968 |$ -|1$ 3,786,630 | $ - $ -|1$ 3974469 [$ 16,975067 [$ 20,161,055 |$ 17,815,295 0.8753| $ 14,857,964
2016 6 7|$ 5791427 |$% -1 $ -1 $ - $ -|1$ 8062722 $ 13,854,149 $ 17,030,286 | $ 18,438,830 0.8523| $ 11,807,479
2017 7 8|$ 6908533 |$% 5561172 |$ - | $ 2,345,456 $ -1$ -|1$ 14,815,162 |$ 18,849,023 [ $ 19,084,189 0.8299| $ 12,294,568
2018 8 9|$ 6,908533|$% 5561172 |$ - | $ 2,345,456 $ -1$ 9534 |$ 14,824,696 | $ 19,521,293 |$ 19,752,136 0.8080| $ 11,979,046
2019 9 10[$ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ 414,000 [ $ 15,229,162 [$ 20,755,784 | $ 20,443,460 0.7868| $ 11,982,350
2020 10 11/$ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ 9534 |$ 14,824,696 |$ 20,911,697 |$ 21,158,981 0.7661| $ 11,357,463
2021 11 12[$ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ -|1$ 14,815,162 |$ 21,629,687 [ $ 21,899,546 0.7460| $ 11,051,762
2022 12 13[$ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ 9534 |$ 14,824,696 |$ 22,401,133 |$ 22,666,030 0.7264| $ 10,768,134
2023 13 14[$ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ -|1$ 14,815,162 |$ 23,170,262 [ $ 23,459,341 0.7073| $ 10,478,295
2024 14 15[$ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ 423534 [$ 15,238,696 [$ 24,666,793 | $ 24,280,418 0.6887| $ 10,494,496
2025 15 16/ $ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ -|1$ 14,815,162 |$ 24,820,564 [ $ 25,130,232 0.6706)| $ 9,934,585
2026 16 17[$ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ 9534 |$ 14,824,696 | $ 25,705,815 |$ 26,009,791 0.6529| $ 9,679,628
2027 17 18[$ 6,908,533 |$ 5,561,172 |$ - | $ 2,345,456 $ -1$ -|1$ 14,815,162 |$ 26,588,408 [ $ 26,920,133 0.6358| $ 9,419,088
2028 18 19[$ 6,908,533 |$ 5561,172 |$ - | $ 2,345,456 $ -1$ 9534 |$ 14,824,696 |$ 27,536,712 |$ 27,862,338 0.6191)|$ 9,177,361
2029 19 20| $ 6,908533|3$% 5561,172|$ - | $ 2,345,456 $ -1$ 414,000 [ $ 15,229,162 [$ 29,278,083 | $ 28,837,520 0.6028| $ 9,179,892
2030 20 21|$ 6908533 |$ 5561,172|$ - | $ 2,345,456 $ -1$ 9534 |$ 14,824,696 | $ 29,498,014 | $ 29,846,833 0.5869| $ 8,701,155
2031 21 22|$ 6908533 |% 5561,172|$ - | $ 2,345,456 $ -1$ -|1$ 14,815,162 |$ 30,510,810 [ $ 30,891,472 0.5715| $ 8,466,952
2032 22 23|$ 6908533 |$% 5561172 |$ - | $ 2,345,456 $ -1$ 9534 |$ 14,824,696 | $ 31,599,010 |$ 31,972,674 0.5565| $ 8,249,659
2033 23 24|$ 6908533 |$ 5561,172[$ - | $ 2,345,456 $ -1$ -|$ 14,815,162 |$ 32,683,943 [$ 33,091,717 0.5419| $ 8,027,609
2034 24 25|$ 6,908533|$ 5561,172|$ - | $ 2,345,456 $ -1$ 423534 [$ 15,238,696 [ $ 34,794,948 | $ 34,249,927 0.5276| $ 8,040,020
2035 25 26|$ 6908533 |$ 5561,172($ - | $ 2,345,456 $ -1$ -|1$ 14,815,162 |$ 35,011,856 [ $ 35,448,675 0.5137| $ 7,611,063
2036 26 27|$ 6908533 |$ 5561172 | $ - | $ 2,345,456 $ -1$ 9534 |$ 14,824,696 |$ 36,260,591 |$ 36,689,378 0.5002| $ 7,415,736
2037 27 28| $ 6,908533|$% 5561,172($ - | $ 2,345,456 $ -1$ -|1$ 14,815,162 |$ 37,505,576 [ $ 37,973,507 0.4871|$ 7,216,131
2038 28 29|$ 6,349,980 | $ 1,591,556 | $ -|$ 671,248 $ 3,946,800 |$ 3,279,559 |$ 15,839,142 |$ 41,501,276 | $ 39,302,579 0.4743| $ 7,512,063
2039 29 30| $ 3,556,115 | $ -1 $ -1 $ - $ 11,051,040 | $ 414,000 [ $ 15,021,155 [$ 40,735541 | $ 40,678,170 0.4618| $ 6,936,821
2040 30 31 $ 3,556,115 | $ -1 $ -1 $ - $ 11,840,400 | $ 9,534 |$ 15,406,049 | $ 43,241,602 |$ 42,101,906 0.4497| $ 6,927,523
2041 31 32| $ 3,556,115 | $ -1 $ -1 $ - $ 11,032,095 | $ -|$ 14,588,211 |$ 42,379,212 [$ 43,575,472 0.4378| $ 6,387,314
2042 32 33| $ 3,556,115 | $ -1 $ -1 $ - $ -|$ 11,937,446 [$ 15493562 [$ 46,584,609 | $ 45,100,614 0.4263| $ 6,605,369
2043 33 34| $ 3,556,115 | $ -1 $ -1$ - $ -1$ 11835449 [$ 15391564 [$ 47,897,660 | $ 46,679,135 0.4151| $ 6,389,371
2044 34 35| $ 3,552,499 | $ -1 $ -1 $ - $ -|1$ 6295026 [$ 9847525 % 31,717,504 | $ 48,312,905 0.4042| $ 3,980,449
2045 35 36| $ -8 -1 $ -1$ - $ -1$ 9534 | $ 9,534 | $ 31,782 |$ 50,003,857 0.3936| $ 3,752
TOTALS $216,724,789  $118,376,169  $3,786,630 $49,925,827  $21,729,513  $37,870,335  $69,317,325  $517,730,587 $982,642,868 $1,050,114,048 $341,671,603
AVG| AVG
14,792,030 28,074,602
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
PLANNING & REPORTING Escalated from 2008 actuals
Dredge Season 1, $15M 2 MO|$ 38970|$ 77,940
Off Season 1, $15M 10 MO|$ 19,485 (% 194,851
fee $ 19,777 |$ 292,569
Dredge Season 2, $15M 2 MO|$ 38,970 $ 77,940
Off Season 2, $15M 10 MO|$ 19,485|$ 194,851
fee $ 19,777 $ 292,569
Dredge Season 3, $15M 2 MO|$ 38970|$ 77,940
Off Season 3, $15M 10 MO|$ 19,485 $ 194,851
fee $ 19,777 |$ 292,569
Dredge Season 4, $15M 2 MO|$ 38,970 $ 77,940
Off Season 4, $15M 10 MO|$ 19,485|$ 194,851
fee $ 19,777 $ 292,569
Dredge Season 5, $15M 2 MO|$ 38970|$ 77,940
Off Season 5, $15M 10 MO|$ 19,485 (% 194,851
fee $ 19,777 |$ 292,569
Dredge Season 6, $15M 2 MO|$ 38,970 $ 77,940
Off Season 6, $15M 10 MO|$ 19,485|$ 194,851
fee $ 19,777 $ 292,569
Dredge Season 7, $15M 2 MO|$ 38970|$ 77,940
Off Season 7, $15M 10 MO|$ 19,485 (% 194,851
fee $ 19,777 |$ 292,569
Dredge Season 8, $15M 4 MO|$ 38,970 $ 155,881
Off Season 8, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 9, $15M 4 MO|$ 38970|$ 155,881
Off Season 9, $15M 8 MO|$ 19,485 $ 155,881
fee $ 22,603|% 334,365
Dredge Season 10, $15M 4 MO|$ 38,970 $ 155,881
Off Season 10, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 11, $15M 4 MO|$ 38970|$ 155,881
Off Season 11, $15M 8 MO|$ 19,485 $ 155,881
fee $ 22,603|% 334,365
Dredge Season 12, $15M 4 MO|$ 38,970 $ 155,881
Off Season 12, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 13, $15M 4 MO|$ 38970|$ 155,881
Off Season 13, $15M 8 MO|$ 19,485 $ 155,881
fee $ 22,603|% 334,365
Dredge Season 14, $15M 4 MO|$ 38,970 $ 155,881
Off Season 14, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 15, $15M 4 MO|$ 38970|$ 155,881
Off Season 15, $15M 8 MO|$ 19,485 $ 155,881
fee $ 22,603|% 334,365
Dredge Season 16, $15M 4 MO|$ 38,970 $ 155,881
Off Season 16, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 17, $15M 4 MO|$ 38,970 $ 155,881
Off Season 17, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 18, $15M 4 MO|$ 38970|$ 155,881
Off Season 18, $15M 8 MO|$ 19,485 $ 155,881
fee $ 22,603|% 334,365
Dredge Season 19, $15M 4 MO|$ 38,970 $ 155,881
Off Season 19, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 20, $15M 4 MO|$ 38970|$ 155,881
Off Season 20, $15M 8 MO|$ 19,485 $ 155,881
fee $ 22,603|% 334,365
Dredge Season 21, $15M 4 MO|$ 38,970 $ 155,881
Off Season 21, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 22, $15M 4 MO|$ 38970|$ 155,881
Off Season 22, $15M 8 MO|$ 19,485 (% 155,881
fee $ 22,603|% 334,365
Dredge Season 23, $15M 4 MO|$ 38,970 $ 155,881
Off Season 23, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 24, $15M 4 MO|$ 38970|$ 155,881
Off Season 24, $15M 8 MO|$ 19,485 (% 155,881
fee $ 22,603|% 334,365
Dredge Season 25, $15M 4 MO|$ 38,970 $ 155,881
Off Season 25, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 26, $15M 4 MO|$ 38970|$ 155,881
Off Season 26, $15M 8 MO|$ 19,485 $ 155,881
fee $ 22,603|% 334,365
Dredge Season 27, $15M 4 MO|$ 38,970 $ 155,881
Off Season 27, $15M 8 MO|$ 19,485|$ 155,881
fee $ 22603|$% 334,365
Dredge Season 28, $15M 4 MO|$ 38970|$ 155,881
Off Season 28, $15M 8 MO|$ 19,485 % 155,881
fee $ 22,603|% 334,365
Dredge Season 29, $15M 3 MO|$ 38,970 $ 116,911
Off Season 29, $15M 9 MO|$ 19,485|$ 175,366
fee $ 21,190 $ 313,467
Dredge Season 30, $15M 2 MO|$ 38970|$ 77,940
Off Season 30, $15M 10 MO|$ 19,485 (% 194,851
fee $ 19,777 |$ 292,569
Dredge Season 31, $15M 2 MO|$ 38,970 $ 77,940
Off Season 31, $15M 10 MO|$ 19,485|$ 194,851
fee $ 19,777 $ 292,569
Dredge Season 32, $15M 2 MO|$ 38970|$ 77,940
Off Season 32, $15M 10 MO|$ 19,485 (% 194,851
fee $ 19,777 |$ 292,569
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 33, $15M 2 MO|$ 38,970 ($ 77,940
Off Season 33, $15M 10 MO|$ 19,485|$ 194,851
fee $ 19,777 $ 292,569
Dredge Season 34, $15M 2 MO|$ 38970|$ 77,940
Off Season 34, $15M 10 MO|$ 19,485 (% 194,851
fee $ 19,777 |$ 292,569
Dredge Season 35, $15M 2 MO|$ 38,970 $ 77,940
Off Season 35, $15M 10 MO|$ 19,485|$ 194,851
fee $ 19,777 $ 292,569
PROJECT MANAGEMENT Escalated from 2008 actuals
Dredge Season 1, $15M 0 MO| $ 228,586 | $ -
Off Season 1, $15M 12 MO| $ 114,293 | $1,371,518
fee $ 99,435 $ 1,470,953
Dredge Season 2, $15M 0 MO| $ 228,586 | $ -
Off Season 2, $15M 12 MO| $ 114,293 | $1,371,518
fee $ 99,435|$ 1,470,953
Dredge Season 3, $15M 0 MO| $ 228,586 | $ -
Off Season 3, $15M 12 MO| $ 114,293 | $1,371,518
fee $ 99,435 $ 1,470,953
Dredge Season 4, $15M 0 MO| $ 228,586 | $ -
Off Season 4, $15M 12 MO| $ 114,293 | $1,371,518
fee $ 99,435|$ 1,470,953
Dredge Season 5, $15M 0 MO| $ 228,586 | $ -
Off Season 5, $15M 12 MO| $ 114,293 | $1,371,518
fee $ 99,435 $ 1,470,953
Dredge Season 6, $15M 0 MO| $ 228,586 | $ -
Off Season 6, $15M 12 MO| $ 114,293 | $1,371,518
fee $ 99,435|$ 1,470,953
Dredge Season 7, $15M 0 MO| $ 228,586 | $ -
Off Season 7, $15M 12 MO| $ 114,293 | $1,371,518
fee $ 99,435 $ 1,470,953
Dredge Season 8, $15M 2 MO| $ 228586 | $ 457,173
Off Season 8, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 9, $15M 2 MO| $ 228,586 |$ 457,173
Off Season 9, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 10, $15M 2 MO| $ 228586 |$ 457,173
Off Season 10, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 11, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 11, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 12, $15M 2 MO| $ 228586 | $ 457,173
Off Season 12, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 13, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 13, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 14, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 14, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 15, $15M 2 MO| $ 228586 |$ 457,173
Off Season 15, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 16, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 16, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 17, $15M 2 MO| $ 228586 | $ 457,173
Off Season 17, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 18, $15M 2 MO| $ 228,586 |$ 457,173
Off Season 18, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 19, $15M 2 MO| $ 228586 |$ 457,173
Off Season 19, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 20, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 20, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 21, $15M 2 MO| $ 228586 |$ 457,173
Off Season 21, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 22, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 22, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 23, $15M 2 MO|$ 228,586 |$ 457,173
Off Season 23, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 24, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 24, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 25, $15M 2 MO| $ 228586 |$ 457,173
Off Season 25, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 26, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 26, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 27, $15M 2 MO| $ 228586 |$ 457,173
Off Season 27, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 28, $15M 2 MO| $ 228,586 | $ 457,173
Off Season 28, $15M 10 MO| $ 114,293 | $1,142,932
fee $ 116,008 | $ 1,716,112
Dredge Season 29, $15M 1 MO| $ 228,586 | $ 228,586
Off Season 29, $15M 11 MO| $ 114,293 | $1,257,225
fee $ 107,721 | $ 1,593,533
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Dredge Season 30, $15M 0 MO| $ 228,586 | $ -

Off Season 30, $15M 12 MO| $ 114,293 | $1,371,518

fee $ 99,435 $ 1,470,953

Dredge Season 31, $15M 0 MO| $ 228,586 | $ -

Off Season 31, $15M 12 MO| $ 114,293 | $1,371,518

fee $ 99,435|$ 1,470,953

Dredge Season 32, $15M 0 MO| $ 228,586 | $ -

Off Season 32, $15M 12 MO| $ 114,293 | $1,371,518

fee $ 99,435 $ 1,470,953

Dredge Season 33, $15M 0 MO| $ 228,586 | $ -

Off Season 33, $15M 12 MO| $ 114,293 | $1,371,518

fee $ 99,435|$ 1,470,953

Dredge Season 34, $15M 0 MO| $ 228,586 | $ -

Off Season 34, $15M 12 MO| $ 114,293 | $1,371,518

fee $ 99,435 $ 1,470,953

Dredge Season 35, $15M 0 MO| $ 228,586 | $ -

Off Season 35, $15M 12 MO| $ 114,293 | $1,371,518

fee $ 99,435|$ 1,470,953
MOBILIZATION/DEMOBILIZATION Escalated from 2008 actuals

Dredge Season, $15M 1 LS| $2,087,578 | $2,087,578 Same for all hydraulic dredge seasons

fee $ 151,349 $ 2,238,928
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 actuals Bathy, WWTP sampling, ambient air sampling

Dredge Season 1, $15M 0 MO| $ 130,205 | $ -

Off Season 1, $15M 12 MO| $ -1 $ -

fee $ -1 $ -

Dredge Season 2, $15M 0 MO| $ 130,205 | $ -

Off Season 2, $15M 12 MO| $ -1 $ -

fee $ -1$ -

Dredge Season 3, $15M 0 MO| $ 130,205 | $ -

Off Season 3, $15M 12 MO| $ -1 $ -

fee $ -1 $ -

Dredge Season 4, $15M 0 MO| $ 130,205 | $ -

Off Season 4, $15M 12 MO| $ -1 $ -

fee $ -1 N

Dredge Season 5, $15M 0 MO| $ 130,205 | $ -

Off Season 5, $15M 12 MO| $ - $ -

fee $ -1 $ -

Dredge Season 6, $15M 10 MO| $ 130,205 | $1,302,049

Off Season 6, $15M 2 MO| $ -1 $ -

fee $ 94,399 | $ 1,396,448

Dredge Season 7, $15M 0 MO| $ 130,205 | $ -

Off Season 7, $15M 12 MO| $ - $ -

fee $ -1 $ -

Dredge Season 8, $15M 2 MO| $ 130,205|$ 260,410

Off Season 8, $15M 10 MO| $ -1 $ -

fee $ 18,880 | % 279,290
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 9, $15M 2 MO| $ 130,205 $ 260,410
Off Season 9, $15M 10 MO| $ -1 $ -
fee $ 18,880|$% 279,290
Dredge Season 10, $15M 2 MO| $ 130,205|$ 260,410
Off Season 10, $15M 10 MO| $ -1 % -
fee $ 18,880 | % 279,290
Dredge Season 11, $15M 2 MO| $ 130,205 $ 260,410
Off Season 11, $15M 10 MO| $ - $ -
fee $ 18,880|$% 279,290
Dredge Season 12, $15M 2 MO| $ 130,205|$ 260,410
Off Season 12, $15M 10 MO| $ -1 $ -
fee $ 18,880 | % 279,290
Dredge Season 13, $15M 2 MO| $ 130,205 $ 260,410
Off Season 13, $15M 10 MO| $ -1 $ -
fee $ 18,880 |$ 279,290
Dredge Season 14, $15M 2 MO| $ 130,205|$ 260,410
Off Season 14, $15M 10 MO| $ -1 $ -
fee $ 18,880 | % 279,290
Dredge Season 15, $15M 2 MO| $ 130,205 $ 260,410
Off Season 15, $15M 10 MO| $ -1 $ -
fee $ 18,880|$ 279,290
Dredge Season 16, $15M 2 MO| $ 130,205|$ 260,410
Off Season 16, $15M 10 MO| $ -1 $ -
fee $ 18,880 | % 279,290
Dredge Season 17, $15M 2 MO| $ 130,205 $ 260,410
Off Season 17, $15M 10 MO| $ -1 $ -
fee $ 18,880 |$ 279,290
Dredge Season 18, $15M 2 MO|$ 130,205|$ 260,410
Off Season 18, $15M 10 MO| $ -1 $ -
fee $ 18,880 | % 279,290
Dredge Season 19, $15M 2 MO| $ 130,205 $ 260,410
Off Season 19, $15M 10 MO| $ -1 $ -
fee $ 18,880|$% 279,290
Dredge Season 20, $15M 2 MO| $ 130,205|$ 260,410
Off Season 20, $15M 10 MO| $ -1 % -
fee $ 18,880 | % 279,290
Dredge Season 21, $15M 2 MO| $ 130,205 $ 260,410
Off Season 21, $15M 10 MO| $ -1 $ -
fee $ 18,880 |$% 279,290
Dredge Season 22, $15M 2 MO| $ 130,205|$ 260,410
Off Season 22, $15M 10 MO| $ -1 $ -
fee $ 18,880 | % 279,290
Dredge Season 23, $15M 2 MO| $ 130,205 $ 260,410
Off Season 23, $15M 10 MO| $ -1 $ -
fee $ 18,880|$% 279,290
Dredge Season 24, $15M 2 MO| $ 130,205|$ 260,410
Off Season 24, $15M 10 MO| $ -1 % -
fee $ 18,880 | % 279,290
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Dredge Season 25, $15M 2 MO| $ 130,205 $ 260,410

Off Season 25, $15M 10 MO| $ -1 $ -

fee $ 18,880|$% 279,290

Dredge Season 26, $15M 2 MO| $ 130,205|$ 260,410

Off Season 26, $15M 10 MO| $ -1 % -

fee $ 18,880 | % 279,290

Dredge Season 27, $15M 2 MO| $ 130,205 $ 260,410

Off Season 27, $15M 10 MO| $ - $ -

fee $ 18,880|$% 279,290

Dredge Season 28, $15M 2 MO| $ 130,205|$ 260,410

Off Season 28, $15M 10 MO| $ -1 $ -

fee $ 18,880 | % 279,290

Dredge Season 29, $15M 1 MO| $ 130,205 $ 130,205

Off Season 29, $15M 11 MO| $ -1 $ -

fee $ 9,440 | $ 139,645

Dredge Season 30, $15M 0 MO| $ 130,205 | $ -

Off Season 30, $15M 12 MO| $ -1 % -

fee $ -1$ 3,616 Year-round ambient air sampling only
Dredge Season 31, $15M 0 MO| $ 130,205 | $ -

Off Season 31, $15M 12 MO| $ -1 $ -

fee $ -1$ 3,616 Year-round ambient air sampling only.
Dredge Season 32, $15M 0 MO| $ 130,205 | $ -

Off Season 32, $15M 12 MO| $ -1 $ -

fee $ -1$ 3,616 Year-round ambient air sampling only
Dredge Season 33, $15M 0 MO| $ 130,205 | $ -

Off Season 33, $15M 12 MO| $ -1 $ -

fee $ -1$ 3,616 Year-round ambient air sampling only.
Dredge Season 34, $15M 0 MO| $ 130,205 | $ -

Off Season 34, $15M 12 MO| $ -1 $ -

fee $ -1$ 3,616 Year-round ambient air sampling only
Dredge Season 35, $15M 0 MO| $ 130,205 | $ -

Off Season 35, $15M 12 MO| $ -1 $ -

fee $ -1 $ -

SITE O&M Escalated from 2008 actuals

Dredge Season 1, $15M 0 MO|$ 69,534 | $ -

Off Season 1, $15M 12 MO|$ 65,167 |$ 781,998

fee $ 56,695|% 838,693

Dredge Season 2, $15M 0 MO|$ 69534 |$ -

Off Season 2, $15M 12 MO| $ 65,167 |$ 781,998

fee $ 56,695|% 838,693

Dredge Season 3, $15M 0 MO|$ 69,534 | $ -

Off Season 3, $15M 12 MO|$ 65,167 |$ 781,998

fee $ 56,695|% 838,693

Dredge Season 4, $15M 0 MO|$ 69534|$ -

Off Season 4, $15M 12 MO|$ 65,167 | $ 781,998

fee $ 56,695|% 838,693

Dredge Season 5, $15M 0 MO|$ 69,534 | $ -

Off Season 5, $15M 12 MO|$ 65,167 |$ 781,998

fee $ 56,695|% 838,693
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 6, $15M 0 MO|$ 69,534 | $ -
Off Season 6, $15M 12 MO|$ 65,167 |$ 781,998
fee $ 56,695|% 838,693
Dredge Season 7, $15M 0 MO|$ 69534|$ -
Off Season 7, $15M 12 MO|$ 65,167 | $ 781,998
fee $ 56,695|% 838,693
Dredge Season 8, $15M 2 MO|$ 69,534 (3% 139,069
Off Season 8, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 9, $15M 2 MO|$ 69,534|$ 139,069
Off Season 9, $15M 10 MO| $ 65,167 |$ 651,665
fee $ 57,328|$ 848,062
Dredge Season 10, $15M 2 MO|$ 69,534 (% 139,069
Off Season 10, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 11, $15M 2 MO|$ 69,534|$ 139,069
Off Season 11, $15M 10 MO| $ 65,167 | $ 651,665
fee $ 57,328|$ 848,062
Dredge Season 12, $15M 2 MO|$ 69,534 (3% 139,069
Off Season 12, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 13, $15M 2 MO|$ 69,534|$ 139,069
Off Season 13, $15M 10 MO| $ 65,167 | $ 651,665
fee $ 57,328|$ 848,062
Dredge Season 14, $15M 2 MO|$ 69,534 (3% 139,069
Off Season 14, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 15, $15M 2 MO|$ 69,534 |$ 139,069
Off Season 15, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328|$ 848,062
Dredge Season 16, $15M 2 MO|$ 69,534 (3% 139,069
Off Season 16, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 17, $15M 2 MO|$ 69,534|$ 139,069
Off Season 17, $15M 10 MO| $ 65,167 | $ 651,665
fee $ 57,328|$ 848,062
Dredge Season 18, $15M 2 MO|$ 69,534 (3% 139,069
Off Season 18, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 19, $15M 2 MO|$ 69,534|$ 139,069
Off Season 19, $15M 10 MO| $ 65,167 | $ 651,665
fee $ 57,328|$ 848,062
Dredge Season 20, $15M 2 MO|$ 69,534 (% 139,069
Off Season 20, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 21, $15M 2 MO|$ 69,534|$ 139,069
Off Season 21, $15M 10 MO| $ 65,167 | $ 651,665
fee $ 57,328|$ 848,062
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 22, $15M 2 MO|$ 69,534 (3% 139,069
Off Season 22, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328|$ 848,062
Dredge Season 23, $15M 2 MO|$ 69,534|$ 139,069
Off Season 23, $15M 10 MO|$ 65,167 | $ 651,665
fee $ 57,328|$ 848,062
Dredge Season 24, $15M 2 MO|$ 69,534 (% 139,069
Off Season 24, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 25, $15M 2 MO|$ 69,534|$ 139,069
Off Season 25, $15M 10 MO| $ 65,167 | $ 651,665
fee $ 57,328|$ 848,062
Dredge Season 26, $15M 2 MO|$ 69,534 (% 139,069
Off Season 26, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 27, $15M 2 MO|$ 69,534|$ 139,069
Off Season 27, $15M 10 MO| $ 65,167 | $ 651,665
fee $ 57,328|$ 848,062
Dredge Season 28, $15M 2 MO|$ 69,534 (3% 139,069
Off Season 28, $15M 10 MO|$ 65,167 |$ 651,665
fee $ 57,328 $ 848,062
Dredge Season 29, $15M 1 MO|$ 69534|$ 69,534
Off Season 29, $15M 11 MO|$ 65,167 |$ 716,832
fee $ 57,012|$ 843,378
Dredge Season 30, $15M 0 MO|$ 69,534 | $ -
Off Season 30, $15M 12 MO|$ 65,167 |$ 781,998
fee $ 56,695|% 838,693
Dredge Season 31, $15M 0 MO|$ 69,534 |%$ -
Off Season 31, $15M 12 MO|$ 65,167 | $ 781,998
fee $ 56,695|% 838,693
Dredge Season 32, $15M 0 MO|$ 69,534 |$ -
Off Season 32, $15M 12 MO|$ 65,167 |$ 781,998
fee $ 56,695|% 838,693
Dredge Season 33, $15M 0 MO|$ 69534 |$ -
Off Season 33, $15M 12 MO|$ 65,167 | $ 781,998
fee $ 56,695|% 838,693
Dredge Season 34, $15M 0 MO|$ 69,534 | $ -
Off Season 34, $15M 12 MO|$ 65,167 |$ 781,998
fee $ 56,695|% 838,693
Dredge Season 35, $15M 0 MO|$ 69534 |$ -
Off Season 35, $15M 12 MO|$ 65,167 | $ 781,998
fee $ 56,695|% 838,693
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

NAE EXPENDITURES Escalated from 2008 actuals

All Project Years, $15M 1 LS| $ 950,284 | $ 950,284 Annual Cost for all Project Years

fee $ - | $ 950,284 [No Fee on NAE Expenditures
SEDIMENT SAMPLING & WQM Escalated from 2008 actuals

Project Year 1, $15M 0 MO| $ 202,609 | $ - No Fee on Sed Samp & WQM

fee $ -1 R

Project Year 2, $15M 0 MO| $ 202,609 | $ -

fee $ -1 N

Project Year 3, $15M 0 MO| $ 202,609 | $ -

fee $ -1 N

Project Year 4, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -

Project Year 5, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -

Project Year 6, $15M 10 MO| $ 202,609 | $2,026,094

fee $ - | $ 2,026,094

Project Year 7, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -

Project Year 8, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 9, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 10, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 11, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 12, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -1$ 405,219

Project Year 13, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 14, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 15, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 16, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 17, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 18, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 19, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 20, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 21, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 22, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219
1/26/2010 11 of 23




NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 23, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 24, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 25, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 26, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 27, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 28, $15M 2 MO| $ 202,609 [ $ 405,219

fee $ -[$ 405,219

Project Year 29, $15M 1 MO| $ 202,609 [ $ 202,609

fee $ -[$ 202,609

Project Year 30, $15M 0 MO| $ 202,609 | $ -

fee $ -1 R

Project Year 31, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -

Project Year 32, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -

Project Year 33, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -

Project Year 34, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -

Project Year 35, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -
DATABASE O&M & WEB Escalated from 2008 actuals

Project Year 1, $15M 0 MO|$ 68,137 |$ - No Fee on Database O&M & Web

fee $ -1 $ -

Project Year 2, $15M 0 MO|$ 68,137 | $ -

fee $ -1 $ -

Project Year 3, $15M 0 MO|$ 68,137 |$ -

fee $ -1 $ -

Project Year 4, $15M 0 MO|$ 68,137 | $ -

fee $ -1 $ -

Project Year 5, $15M 0 MO|$ 68,137 | $ -

fee $ -1 $ -

Project Year 6, $15M 0 MO|$ 68,137 | $ -

fee $ -1 $ -

Project Year 7, $15M 0 MO|$ 68,137 | $ -

fee $ -1 $ -

Project Year 8, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275

Project Year 9, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275

Project Year 10, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275

Project Year 11, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 12, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 13, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 14, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 15, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 16, $15M 2 MO|$ 68,137 |3$ 136,275
fee $ -[$ 136,275
Project Year 17, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 18, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 19, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 20, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 21, $15M 2 MO|$ 68,137 |3$ 136,275
fee $ -[$ 136,275
Project Year 22, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 23, $15M 2 MO|$ 68,137 % 136,275
fee $ -[$ 136,275
Project Year 24, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 25, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -1$ 136,275
Project Year 26, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 27, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 28, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 29, $15M 1 MO|$ 68,137 (% 68,137
fee $ -1 $ 68,137
Project Year 30, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 31, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 32, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 33, $15M 0 MO|$ 68,137 | $ -
fee $ -1 R
Project Year 34, $15M 0 MO|$ 68,137 | $ -
fee $ -1 R
Project Year 35, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -

1/26/2010 13 of 23




NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
HYDRAULIC DREDGING 490|cy/day No T&D Costs

Project Year 1, $15M CY[ $ 2451 % - 2008 Actual
escalated 0 CY| $ 262 | $ - 2010 dollars

fee $ -1$ -
Project Year 2, $15M CY| $ 2451 $ - 2008 Actual
escalated 0 CY| $ 262 | $ - 2010 dollars

fee $ -1$ -
Project Year 3, $15M CY[ $ 2451 % - 2008 Actual
escalated 0 CY| $ 262 | $ - 2010 dollars

fee $ s -
Project Year 4, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 0 CY| $ 262 | $ - 2010 dollars

fee $ -1s -
Project Year 5, $15M CY[ $ 2451 % - 2008 Actual
escalated 0 CY| $ 262 | $ - 2010 dollars

fee $ s -
Project Year 6, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 0 CY| $ 262 | $ - 2010 dollars

fee $ -1s -
Project Year 7, $15M CY[ $ 2451 % - 2008 Actual
escalated 0 CY| $ 262 | $ - 2010 dollars

fee $ -1$ -
Project Year 8, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$ 5,561,172
Project Year 9, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 10, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|9$ 5,561,172
Project Year 11, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 12, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$ 5,561,172
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS

Project Year 13, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$ 5,561,172
Project Year 14, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 15, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|9$ 5,561,172
Project Year 16, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 17, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930(|9$ 5,561,172
Project Year 18, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 19, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|% 5,561,172
Project Year 20, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 21, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|% 5,561,172
Project Year 22, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 23, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|% 5,561,172
Project Year 24, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 25, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS

fee $ 375930|% 5,561,172
Project Year 26, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 27, $15M CY| $ 2451 $ - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$ 5,561,172
Project Year 28, $15M CY[ $ 2451 % - 2008 Actual
escalated 40 19791 CY| $ 262 | $ 5,185,242 2010 dollars

fee $ 375930|$% 5,561,172
Project Year 29, $15M CY| $ 2451 $ - 2008 Actual
escalated 12 5664 CY| $ 262 | $ 1,483,968 2010 dollars

fee $ 107,588 | $ 1,591,556
Project Year 30, $15M CY[ $ 2451 % - 2008 Actual
escalated 0 0 CY| $ 262 | $ - 2010 dollars

fee $ -1$ -
Project Year 31, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 0 0 CY| $ 262 | $ - 2010 dollars

fee $ -1s -
Project Year 32, $15M CY[ $ 2451 % - 2008 Actual
escalated 0 0 CY| $ 262 | $ - 2010 dollars

fee $ -1$ -
Project Year 33, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 0 0 CY| $ 262 | $ - 2010 dollars

fee $ -1$ -
Project Year 34, $15M CY[ $ 2451 % - 2008 Actual
escalated 0 0 CY| $ 262 | $ - 2010 dollars

fee $ s -
Project Year 35, $15M CY| $ 245 |1 $ - 2008 Actual
escalated 0 0 CY| $ 262 | $ - 2010 dollars

fee $ -1s -

TOTAL 860 421275 $ 118,376,169
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SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR MECHANICAL DREDGING COSTS

ITEM Days |QUANTITY|UNITS|UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
MECHANICAL DREDGING 1400|cy/day No T&D Costs 12 hr/day
Project Year 1, $15M CY| $ 131 $ - 2009 Cost Est
escalated 0 0 CY|$ 131 $ - 2010 dollars
fee $ 13 -
Project Year 2, $15M CY| $ 131 $ - 2009 Cost Est
escalated 0 0 CY| $ 131 $ - 2010 dollars
fee $ -1$ -
Project Year 3, $15M CY| $ 131 $ - 2009 Cost Est
escalated 0 0 CY| $ 131 $ - 2010 dollars
fee $ -1$ -
Project Year 4, $15M CY| $ 133 - 2009 Cost Est
escalated 0 0 CY| $ 131 $ - 2010 dollars
fee $ -1$ -
Project Year 5, $15M CY| $ 131 $ - 2009 Cost Est
escalated 0 0 CY| $ 131 $ - 2010 dollars
fee $ -1$ -
Project Year 6, $15M CY| $ 131 $ - 2009 Cost Est
escalated 194 271589 CY| $ 13| $ 3,530,657 2010 dollars
fee $ 255973 |% 3,786,630
Project Year 7, $15M CY| $ 131 $ - 2009 Cost Est
escalated 0 0 CY| $ 131 $ - 2010 dollars
fee $ -1$ -
Project Year 8, $15M CY| $ 131 $ - 2009 Cost Est
escalated 0 0 CY| $ 131 $ - 2010 dollars
fee $ -1$ -
TOTAL 194 271589 $ 3,786,630
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Ship by rail to Hazardous
TRANSP & DISPOSAL Waste Landfill Sand & Cake

Project Year 1, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 S -
Project Year 2, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
Project Year 3, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 4, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
Project Year 5, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 6, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1s -
Project Year 7, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 8, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 9, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 10, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 11, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 12, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 13, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 14, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 15, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 16, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 17, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 18, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 19, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 20, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 21, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 22, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 23, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 24, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 25, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 26, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 27, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 | $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 28, $15M CY| $ 164 | $ - 2009 Actual
escalated 12864 CY| $ 170 [ $ 2,186,906 2010 dollars

fee $ 158,551 | $ 2,345,456
Project Year 29, $15M CY| $ 164 | $ - 2009 Actual
escalated 3682 CY| $ 170 [ $ 625,872 2010 dollars

fee $ 45376 | $ 671,248
Project Year 30, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 31, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1$ -
Project Year 32, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 33, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1$ -
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 34, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 | $ 2010 dollars
fee $ $ -
Project Year 35, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 [ $ 2010 dollars
fee $ $ -
TOTAL 273829 $ 49,925,827
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR WETLANDS REMEDIATION COSTS

ITEM QUANTITY | UNITS [UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 29, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 5000 CY| $ 736 | $ 3,680,000 2010 dollars
fee $ 266,800 [ $ 3,946,800
Project Year 30, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 14000 CY| $ 736 | $ 10,304,000 2010 dollars
fee $ 747,040 [ $ 11,051,040
Project Year 31, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 15000 CY| $ 736 | $ 11,040,000 2010 dollars
fee $ 800,400 [ $ 11,840,400
Project Year 32, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 13976 CY| $ 736 | $ 10,286,336 2010 dollars
fee $ 745,759 [ $ 11,032,095
TOTAL 47976 $ 37,870,335
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR OTHER COSTS

ITEM QUANTITY| UNITS | UNIT COST SUBTOTAL TOTAL COMMENTS | ASSUMPTIONS
CAD CELL DESIGN FINALIZATION LS| $ 58,603 2006 Actual
escalated 1 LS| $ 67,248 | $ 67,248 | $ 67,248 (2010 dollars Year 1
PURCHASE MARINE EQUIPMENT LS| $ 3,890,000 2007 Cost Est
escalated 1 LS| $ 4,312,913 2010 dollars Year 4
fee $ 312,686 | $ 4,625,599 | $ 4,625,599
TERC RECOMPETE LS| $ 983,404 2007 Cost Est
escalated 1 LS|$ 1,090,318 |$ 1,090,318 | $ 1,090,318 |2010 dollars Year 3
INSTALL SILT CURTAINS LS| $ 13,369,673 2007 Cost Est
escalated 1 LS| $ 14,823,195 2010 dollars Years 4-6
fee $ 1,074682|$ 15,897,877 [ $ 15,897,877
REMOVE SILT CURTAINS & ADD CAP CAD CELL LS| $ 6,780,525 2007 Cost Est
escalated 1 LS| $ 7,517,689 2010 dollars Year 7
fee $ 545,032 ($ 8,062,722 |$ 8,062,722
DEMOB AREAS C & D LS| $ 9,875,524 2007 Cost Est
escalated 1 LS| $ 10,949,170 2010 dollars Year 34 & 35
fee $ 793,815 ($ 11,742,985 $ 11,742,985
NSTAR CROSSING LS| $ 3,000,000 2008 Cost Est
escalated 1 LS|$ 3,213,675| % 3,213,675|% 3,213,675 (2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 2007 Cost Est
escalated 1 LS| $ 3,048,974 2010 dollars Year 29
fee $ 221,051 ($ 3,270,025 |$ 3,270,025
EMPTY CELL #1 & CAP DDA LS| $ 15,573,194 2008 Cost Est
escalated 1 LS| $ 16,682,395 2010 dollars Years 33 & 34
fee $ 1,209474($ 17,891,868 $ 17,891,868
NARAGANSETT LTM LS| $ 400,000 2009 Cost Est
escalated 1 LS| $ 414,000 | $ 414,000 | $ 3,312,000 [2010 dollars Every 5 Years
BI-ANNUAL CAP MONITORING EVENT| $ 8,900 2008 Cost Est Biannually
escalated 1| EVENT| $ 9,534 [ $ 9,534 [ $ 143,009 [2010 dollars Years 9-37
TOTAL $ 69,317,325
CONSTRUCT LHCC (includes mudflat restoration) LS| $ 18,913,504 2008 Cost Est
escalated 1 LS| $ 20,260,618 2010 dollars Years 1-3
fee $ 1,468,895 $ 21,729,513 [ $ 21,729,513
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